BLOND:ISH

Statement of Work

Dynamic NFT | Mint Interface | Dance 2 Earn WebApp

WE MAKE IMPACT

Task	Priority	Due	Dependencies
Dunamia NET Callection			

Dynamic NFT Collection			
Design Integration	High	May 22	Collectible trait graphics
Contract Creation	High	May 22	erc1155 or erc721 (decision)
Oracle integration	Secondary	Jun 22	
NFT Testing	Testing	Jun 22	

NFT Mint Site			
Backend	High	May 22	nodeJs or serverless hosting (decision)
Security Tests	Testing	Jun 22	
Frontend	Secondary	Jul 22	Mintsite graphics

Dance to Earn App			
App Backend / Web 3	High	May 22	Exact contract addresses main and testnet
NFT Auth	Secondary	Jun 22	
App Frontend	Secondary	May 22	App graphics
App Testing	Testing	Jun 22	
ISH Token Distro	Secondary	Jun 22	Exact logic instructions
Step Counter Oracle	High	Jun 22	

Milestone	Budget	Due	Phase
-----------	--------	-----	-------

General Retainer	6 ETH	Apr 22	Inital
Contract Mint	0.3 ETH	Jun 22	After Testing
Testing Final	6 ETH	Jun 22	After Testing
Dance App Final	0.5 ETH	Sep 22	After Launch
Token launch	0.5 ETH	Sep 22	After Launch
Annual Maintenance	2 ETH or 1.5%	Jan 1	After Launch

0xc5701eB81C4aE0F53365b9F6a04dCAefE41395F3

POLYGON